
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/01/2015

to 05/18/2015

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0020

05/21/2015

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR RD (CR 61)

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/19/2013

08/02/2013

08/22/2013

08/30/2013

10/04/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 102.96

627 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,211,372.70

$1,998,168.45

$622,921.34

72.03%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007644      $2,211,372.70 $1,998,168.45 $622,921.34 71.83% $70,616.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/01/2015

to 05/18/2015

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0020

05/21/2015

Project Number: 0007644      SR 74 - ROUNDABOUT CNST

 

CSSTP-0007-00(644)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,433,607.75 $1,366,051.68 $67,556.07

Non-Participating $159,289.61 $151,783.38 $7,506.23

Total Earnings $1,592,897.36 $1,517,835.06 $75,062.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,592,897.36 $1,517,835.06 $75,062.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($4,446.00)

Total: $1,588,451.36 $1,517,835.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $70,616.30

($4,446.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/01/2015

to 05/18/2015

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0020

05/21/2015

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,200.000 8,637.370

 18.350 .000

 

 

8,637.370 $.00 $158,495.74

0050 413-1000     BITUM TACK COAT GL  1,900.000 2,805.000

 3.220 .000

 

 

2,805.000 $.00 $9,032.10

Category Amount: $0.00 $167,527.84

Category Number: 0040 TRAFFIC SIGNING AND MARKING

0280 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  170.000 15.000

 12.000 113.875

 

 

128.875 $1,366.50 $1,546.50

0285 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  200.000 38.900

 14.000 155.600

 

 

194.500 $2,178.40 $2,723.00

0295 636-2070     GALV STEEL POSTS, TP 7 LF  570.000 .000

 4.500 563.000

 

 

563.000 $2,533.50 $2,533.50

0300 636-2090     GALV STEEL POSTS, TP 9 LF  210.000 .000

 5.000 182.000

 

 

182.000 $910.00 $910.00

Category Amount: $6,988.40 $7,713.00

Category Number: 0010 ROADWAY

0470 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  610.000 753.000

 12.000 .000

 

 

753.000 $.00 $9,036.00

0535 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,900.000 2,329.000

 11.500 .000

 

 

2,329.000 $.00 $26,783.50



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/01/2015

to 05/18/2015

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0020

05/21/2015

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0560 634-1200     RIGHT OF WAY MARKERS EA  32.000 16.000

 85.000 11.000

 

 

27.000 $935.00 $2,295.00

Category Amount: $935.00 $38,114.50

Category Number: 0070 LANDSCAPING

0585 700-9300     SOD SY  1,800.000 .000

 5.250 1,095.422

 

 

1,095.422 $5,750.97 $5,750.97

0605 702-9005     SPRING APPLICATION FERTILIZER LB  1,400.000 .000

 0.900 245.480

 

 

245.480 $220.93 $220.93

Category Amount: $5,971.90 $5,971.90

Category Number: 0050 ROADWAY LIGHTING

0640 615-1200     DIRECTIONAL BORE - LF  300.000 142.000

 17.000 141.000

2 IN

 

283.000 $2,397.00 $4,811.00

0650 681-4277     LIGHTING STD, 25 FT MH, 6 FT ARM EA  17.000 .000

 2350.000 17.000

 

 

17.000 $39,950.00 $39,950.00

0655 681-4300     LIGHTING STD, 30 FT MH, 6 FT ARM EA  4.000 .000

 2700.000 4.000

 

 

4.000 $10,800.00 $10,800.00

0665 681-6310     LUMINAIRE, TP 3, 90 W, LED EA  2.000 1.000

 750.000 1.000

 

 

2.000 $750.00 $1,500.00

0670 681-6315     LUMINAIRE, TP 3, 105 W, LED EA  3.000 1.500

 750.000 1.500

 

 

3.000 $1,125.00 $2,250.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/01/2015

to 05/18/2015

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0020

05/21/2015

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 ROADWAY LIGHTING

0675 681-6410     LUMINAIRE, TP 4, 105 W, LED EA  9.000 4.500

 750.000 4.500

 

 

9.000 $3,375.00 $6,750.00

0680 681-6316     LUMINAIRE, TP 3, 130 W, LED EA  2.000 1.000

 970.000 1.000

 

 

2.000 $970.00 $1,940.00

Category Amount: $59,367.00 $68,001.00

Category Number: 0010 ROADWAY

0815 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  580.000 837.000

 12.000 .000

 

 

837.000 $.00 $10,044.00

Category Amount: $0.00 $10,044.00

Category Number: 0050 ROADWAY LIGHTING

0820 681-6295     LUMINAIRE, TP 3,  40 W, LED EA  5.000 2.500

 720.000 2.500

 

 

5.000 $1,800.00 $3,600.00

Category Amount: $1,800.00 $3,600.00

Category Number: 0010 ROADWAY

46  402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 103.390

L & H LIME 62.250 .000

TEMPORARY ASPHALT

                                                            

103.390 $.00 $6,436.03

736 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 42.100

L BITUM MATL & H LIME 67.900 .000

Temporary Asphalt Price Reduction

                                                            

42.100 $.00 $2,858.59

Category Amount: $0.00 $9,294.62

Project Total Amount: $75,062.30 $1,592,897.36


